Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	09 March 2026
Team ID	699d5f8fc40b5ad0e9ee59d5
Project Name	PlantCare AI: Advanced Plant Disease Detection Using Transfer Learning
Maximum Marks	8 Marks

Product Backlog, SprintSchedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story	Story Points	Priority	Sprint
Sprint-1	Registration	USN-1	As a user, I can register to the PlantCare-AI system	2	High	Sprint-1
Sprint-1	Login	USN-2	As a user, I can login using email and password	1	High	Sprint-1
Sprint-1	Image Upload	USN-3	As a user, I can upload plant leaf image	3	High	Sprint-1
Sprint-2	Disease Detection	USN-4	As a user, I can detect plant disease using AI model	5	High	Sprint-2
Sprint-2	Result Display	USN-5	As a user, I can see predicted disease and confidence score	3	High	Sprint-2
Sprint-3	Treatment Suggestion	USN-6	As a user, I can view recommended treatment methods	4	High	Sprint-3
Sprint-3	Disease Information	USN-7	As a user, I can read details about plant diseases	2	Medium	Sprint-3
Sprint-4	History	USN-8	As a user, I can view my previous diagnoses	2	Medium	Sprint-4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Start Date	End Date
Sprint-1	10	6 Days	Day 1	Day 6
Sprint-2	12	6 Days	Day 7	Day 12
Sprint-3	10	6 Days	Day 13	Day 18
Sprint-4	8	6 Days	Day 19	Day 24

Velocity:

In the development team planned the sprint based on the total story points assigned to features such as image upload, disease detection, and treatment suggestions.

Assume:

Sprint Duration = **14 days**
Velocity = **50 story points**

Average Velocity (AV) per day is calculated as:

AV = Velocity/Sprint Duration

AV = 50/14 = 3.57

Average Velocity (AV) = 3.57 story points per day

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Reference:

https://www.atlassian.com/agile/project-managementhttps://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-softwarehttps://www.atlassian.com/agile/tutorials/epicshttps://www.atlassian.com/agile/tutorials/sprintshttps://www.atlassian.com/agile/project-management/estimationhttps://www.atlassian.com/agile/tutorials/burndown-charts